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PERFORMANCE WORK STATEMENT 
OHIO RIVER BACTERIA TOTAL MAXIMUM DAILY LOAD (TMDL) 

PHASE IV COMPLETION 
Task Order EPC12055/0007 

A. BACKGROUND 
Communication with EPA regarding Phases I, II, and III of this project, and forwarding of 
necessary past information, will be completed through the EPA Task Order Project Officer 
(TOPO). The contractor shall follow the EPA approved Quality Assurance Project Plan (QAPP) 
that was completed in Phase I as amended by the attached "Updates to the Modeling Quality 
Assurance Project Plan for Ohio River Bacteria TMDL Development". . A copy of the QAPP 
from Phase I can be found at http://www.epa.state.il.us/water/tmdl/report/ohio-river/qapp­
workplan.pdf and is included as an attachment to the TO. The contractor shall work closely with 
the Ohio River Valley Water Sanitation Commission (ORSANCO) and other members of the 
Ohio River TMDL workgroup during the TMDL development process in 2013 and 2014. Any 
technical consultation will occur via monthly calls and one or two meetings with EPA included. 
All technical direction will be from the EPA TOPO; members of the ORSANCO and other 
members of the Ohio River TMDL workgroup may engage in technical communications, but 
cannot give technical direction to the contractor. The most current general updates on the project 
are located at http://www.orsanco.org. 
A copy of the following documents from Phase II and Phase Ill of the project are included as 
attachments to the Task Order: 

• Conceptual Model & Data Analysis Memo Summary; 
• NPDES Memo; 
• Other Sources Memo; 
• Tributary Memo; and, 
• QAPP. 
• Modeling set-up Memo 
• Updates to the Modeling Quality Assurance Project Plan for Ohio River Bacteria TMDL 

Development 



B. TASKS 

Task 1: Refinement and Calibration/Validation of Model 

The contractor shall coordinate with the U.S. Army Corps of Engineers (USA CE) to use 
USACE's Hydrologic Engineering Centers River Analysis System (HEC-RAS) model and will 
then continue the ongoing set-up, calibration/validation, and eventual goal of E. coli and fecal 
coliform allocations using the hydrodynamic and water quality portion of the HEC-RAS model. 
A HEC-RAS User's Manual, Applications Guide, and Hydraulic Reference Manual may be 
found at http://www.hec.usace.army.mil/software/hec-ras/hecras-document.html. Input data 
shall include, but is not limited to: GIS layers, channel width, location and operation of structures 
(locks and dams), precipitation, water elevation, bathymetry, tributary data, initial and boundary 
conditions, hydraulic and kinetic parameters, temperature, and lateral flow. Written analysis and 
input shall use past documentation of the project, to be included in the draft and final TMDL. 

Section 2.2.2 of the QAPP discusses details of the modeling set-up. To summarize the main 
procedures the contractor shall follow are: the 20 locks/dams shall be configured as sub-domains 
in the model, Hydrodynamic and water quality calibration shall occur using one year of data for 
calibration and another year for validation of the model. Decisions as to which years to use for 
calibration and validation shall be based on recently collected data and completeness of the 
dataset, including the presence of critical conditions. Although some decisions will include site 
specific knowledge from the state workgroup representatives or ORSANCO, all final decisions 
shall be provided by the TOPO through technical direction. 

The contractor shall perform error statistics, coefficient of model fit efficiency and uncertainty 
analysis. In a minimum of monthly phone conferences with the workgroup, the contractor shall 
review results and shall respond to comments. The contractor shall perform initial screening 
through visual evaluation of "fit" of simulated and observed data, followed by more detailed 
statistical comparison for fine-tuning. In a minimum of monthly phone conferences with the 
workgroup, the contractor shall review results and shall respond to comments. The contractor 
shall perform validation, which is the subsequent comparing simulation to a second dataset to 
check on the model's predictive ability. In a minimum of monthly phone conferences with the 
workgroup, the contractor shall review results and shall respond to comments. The contractor 
shall also comply with acceptance criteria for calibration that shall be detailed regarding 
hydrologic processes, such as seasonality and high/low flow conditions. Approval of final 
decisions reg<J,rding calibration or validation that does not comply with acceptance criteria shall 
be made by the TOPO. 

Task 2: Preparation of a modeling report 

The contractor shall prepare a modeling report that explains the process of selecting, setting up, 
calibrating/validating the model, and preliminary results. The report shall include a section 
describing model use, limitations and uncertainty, as well as steps that could be taken in the 
future to improve model performance. The modeling report shall be distributed to the Ohio River 
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TMDL workgroup for review and approval by the TOPO before the commencement ofTMDL 
scenario modeling efforts. The modeling report shall contain sufficient detail to be used in the 
draft TMDL methodology and results section. The contractor shall furnish all deliverables to the 
TOPO in electronic format that EPA can support (MS Word.) 

Interim Deliverable: Modeling report 

Task 3: TMDL scenario modeling efforts 

Once the model calibration/validation has been reviewed and accepted by the EPA TOPO, the 
contractor shall run the model to determine allowable loads for fecal coliform and E. coli. 
Several possible allocation scenarios could meet water quality standards but their 
implementation might not be technically feasible; therefore, the Contractor shall develop a set of 
feasible alternatives. Scenarios shall be developed with significant input by the state workgroup 
representatives who are most familiar with site specific sources and conditions as needed. In a 
minimum of monthly phone conferences with the workgroup, the contractor shall review 
scenarios and shall respond to comments. Approval of final decisions shall be made by the 
TOPO. The goal of the exercise is to select scenarios and prioritize implementation. TMDL 
scenario modeling efforts shall begin with existing conditions, and proceed with a comparison of 
existing conditions to reductions via: 

• Point Source (PS) permit changes; 
• Long Term Control Plan (L TCP) modifications; 
• Municipal Separate Storm Sewer Systems (MS4) modifications; 
• Facility upgrades; and 
• Non Point Source (NPS) Best Management Practices (BMPs) including filter 

strips, riparian buffers, changes in tillage practices or Concentrated Animal 
Feeding Operations (CAPO) manure spreading practices. 

Task 4: Development of a draft TMDL 

Task 4 shall involve preparing a draft TMDL report that is technically sound, clearly presented, 
and meets all regulatory requirements. There may be several iterations of the draft that EPA 
considers to be "pre-draft". EPA defines the draft TMDL interim deliverable as the draftthat 
requires less than 10% modification of text, tables or figures. The contractor shall synthesize the 
information obtained from the source characterization, the modeling analysis, Ohio River TMDL 
workgroup discussions, and other effort under this Task Order and produce an understandable 
and complete draft TMDL report that documents all elements of an approvable TMDL as well as 
final allocations. All major documentation shall be placed on the Ohio River Valley Water 
Sanitation Commission's (ORSANCO) website and potentially one additional website (or FTP) 
as determined by the Ohio River TMDL workgroup. The contractor shall furnish all deliverables 
to the TOPO in an electronic format that EPA can support (MS Word). 
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The contractor's approach shall utilize existing data and EPA and ORSANCO approved 
guidance and policies, or methodologies, to develop the Ohio River Bacteria TMDL. Additional 
information on the Ohio River can be found at ORSANCO's website at http://www.orsanco.org. 

Interim Deliverable: draft TMDL 

Task 5: Participation in agency and public meetings 

Subtask SA: Workgroup Meetings 
The contractor shall coordinate and attend Ohio River TMDL workgroup meetings 
(approximately every six months) to track progress of project efforts. The Ohio River TMDL 
workgroup is composed of members from EPA, ORSANCO, and state agency representatives 
from the states on the main stem of the Ohio River (i.e., IL, IN, OH, KY, WV, PA). The final 
dates for these workgroup meetings are yet to be determined (dates to be determined 
approximately fall of 2013). 

Subtask SB: Public Meetings 
The contractor shall coordinate, prepare materials, and attend six public meetings for 
presentation of the draft TMDL to state personnel and key stakeholders. The contractor shall be 
prepared to explain the processes and methodologies that were used in the Ohio River Bacteria 
TMDL development process. The dates for these public meetings are yet to be determined 
(approximately in late 2013). These public meetings will be held in the same locations as the 
kickoff meetings held in January 2009: Golconda, IL; Evansville, IN; Louisville, KY; Cincinnati, 
OH; Parkersburg, WV; and Pittsburg, PA. Meeting attendees will provide for their own travel 
arrangements and will be responsible for their own travel-related costs. The contractor shall 
provide teleconference access for those not able to attend the meetings. The contractor shall 
complete meeting summaries for each Ohio River TMDL workgroup meeting; six meeting 
summaries for each public meeting (6 locations); complete questions and answers from the draft 
TMDL meetings for posting to the ORSANCO website and for inclusion in the final TMDL. 

Subtask SC: Technical Public Meeting 
The contractor shall be prepared for potential detailed review of the model methodology, with a 
presentation and applicable personnel, to respond to comments by other modelers or technical 
personnel attending the public meeting. The detailed review shall be held immediately after the 
general stakeholder public meeting described in 5b above. Additional comments after the 
technical public meeting may be submitted in writing and responded to in the final TMDL. The 
technical public meeting will occur if requested in advance, to ensure that the appropriate 
technical representatives are present. The advanced request will be initiated by the EPA TOPO, 
the Regions, and each .of the state workgroup representatives. 

Subtask SD: Phone Consultations 
The contractor shall participate inregular phone consultation with the state or other entities not 
fewer than once every two months. Phone call dates and times will be arranged by the contractor 
or the TOPO. The TOPO will be the note taker for these phone consultations, and these notes 
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will then be reviewed by the participants in the call. The contractor shall take the notes and 
participant comments and finalize the meeting minutes. If there are any tasks assigned during 
the phone calls they will be agreed upon by the acceptance of the finalized notes by the TOPO, 
and distributed as written Technical Direction provided by the TOPO. 

Subtask 5E: Maintenance of FTP site 
The contractor shall maintain an FTP site for this Task Order. The site shall be originated and 
updated by the contractor utilizing user-friendly, easily accessible site software (such as a 
Microsoft product). Updates will include posting revisions to draft documents. The site will 
include all the deliverables and workproducts (QAPPs, memos, TMDL document) both for the 
public and for facility/entity use, such as Excel data files, scenario files, etc. 

Interim Deliverables: 
• Meeting summaries for each Ohio River TMDL workgroup meeting; 
• Meeting summaries for each public meeting (6 locations); 
• Questions and answers from the draft TMDL for posting to the ORSANCO 

website and for inclusion in the final TMDL. 

The contractor will furnish all deliverables to the TOPO in electronic format that EPA can 
support (MS Word.) 

Task 6: Development of the final TMDL report 

The contractor shall assist EPA, ORSANCO, and the states in addressing public comments on 
the draft TMDL report. The contractor shall assist in responses, which will be a collaborative 
effort and may be completed either per question in a letter or email, or as categorized Q&A. The 
responses to public comments shall be a part of the Appendix in the final TMDL and part of the 
Administrative Record. The contractor shall aid EPA in assembling the files necessary to create 
an Administrative Record, by tracking the documentation, background information, and websites 
for detailed responses. There may be several iterations of the final TMDL document that EPA 
considers to be "pre-final". EPA defines the final TMDL deliverable as the draft that requires no 
further modification of text, tables or figures. The contractor shall furnish all deliverables to the 
TOPO in electronic format that EPA can support (MS Word.) 

Final Deliverable: final TMDL 
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C. SCHEDULE OF BENCHMARKS AND DELIVERABLES PHASE IV 

The contractor shall provide any and all deliverables in an electronic format that is supported by 
EPA. Reference Contract Level Attachment 1, PWS, Section 4. 

Task Benchmark/Deliverable/Milestone 

3 

4 

5 

6 

TMDL scenario modeling efforts 
No Deliverable 

Development of a draft TMDL 
Deliverable: draft TMDL 

Participation in workgroup meeting.* Public 
notice meetings: three meetings one week, three 
meetings the next week.** 
Deliverables: Meeting summaries from each of 
six locations, one in each state (IL, IN, KY, OH, 
WV, PA). Meeting presentation. Responses to 
comments to ost on ORSANCO website. 

Development of a final TMDL, which includes 
an added Appendix of comments and responses 
from the public notice period. 
Deliverable: Final TMDL within 90 calendar 
days of the conclusion of public comment period 

TOPO to be updated generally within 5 
business days after receipt of written 
technical direction from the TOPO. 
10-15 business days after notifying TOPO 
that analysis has been completed. 

Meetings will be scheduled with EPA, states, 
and ORSANCO concurrence. 
Deliverables generally within 10 business 
days after receipt of written technical 
direction from the TOPO. 

Generally 10-15 business days after notifying 
TOPO that analysis has been completed. 
Final Report will be prepared in accordance 
with EPA publication guidelines, will be 
Section 508 compliant, and in an electronic 
format EPA can su ort. 

*Workgroup meeting in Cincinnati approximately October 2013 
**Public notice meetings approximately November 2013 

D. REPORTING 

All documentation and reporting under this Task Order shall be in compliance with contract 
requirements. Reference Contract Clause C-1 (c) and Attachment 1, PWS, Section 2.5.3.4, 3.7, 
and 4.3.7.See contract clause F.2, F.3, and J.2 "List of Attachments, Number 2 - Reports of 
Work". 
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E. TRAVEL: 

All travel under this Task Order shall be in compliance with contract requirements and only 
according to specific technical direction. See contract clause H.17. 

F. CONTRACTOR IDENTIFICATION 

Contractor personnel shall always identify themselves as Contractor employees by name and 
organization and physically display that information through an identification badge. Contractor 
personnel are prohibited from acting as the Agency's official representative. 

The Contractor shall refer any questions relating to the interpretation of EPA policy, guidance, or 
regulation to the Task Order Manager. 

G. VALIDATION OF TASK ORDER DELIVERABLES FOR SECTION 508 
COMPLIANCE 

The Contractor shall support the TOPO in conducting a "Final Deliverable Validation" to ensure 
compliance with Section 508 and the Federal Acquisition Regulations (FAR) related to " 
electronic and information technology (EIT) deliverables". The Contractor shall furnish 
certification, in writing, to the TOPO that the Contractor has complied with EPAAR Clause 
1552.211-79 "Compliance with EPA Policies for Information Resources Management" 
(Reference Contract Clause C-1 ), including the requirement that all electronic and information 
technology (EIT) deliverables be Section 508 compliant in accordance with the policies 
referenced at http://www.epa.gov/accessibility/. Reference Contract Clause C-1 (c) and 
Attachment 1, PWS, Section 2.5.3.4, 3. 7, and 4.3. 7. 

H. CONFERENCE/MEETING GUIDELINES AND LIMITATIONS 

No single event under this Task Order is anticipated to incur $20,000 or more in cost. The 
contractor shall immediately notify the EPA Contracting Officer, PO and TOPO of any 
anticipated event involving support for a meeting, conference, workshop, symposium, retreat, 
seminar or training that may potentially incur $20,000 or more in cost during performance. 
Conference expenses are all direct and indirect costs paid by the government and include any 
associated authorized travel and per diem expenses, room charges for official business, 
audiovisual use, light refreshments, registration fees, ground transportation and other expenses as 
defined by the Federal Travel Regulations. All outlays for conference preparation should be 
included, but the federal employee time for conference preparation should not be included. After 
notifying EPA of the potential to reach this threshold, the Contractor shall not proceed with the 
task(s) until authorized to do so by the Contracting Officer. 
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I. QUALITY ASSURANCE SURVEILLANCE PLAN 

Per contract requirements. 

J. NOTIFICATION OF COMPLETION OF TO DELIVERABLES 

In the event that the Task Order reaches thirty (30) days prior to the end of the Period of 
Performance in a given period and the Contractor assesses that the deliverables, benchmarks or 
milestones will not be able to be completed, the Contractor shall immediately furnish written 
notification to the TOPO and the Contracting Officer (CO). 

Within five (5) business days of receiving this written notification, the TOPO in coordination 
with the CO will provide written technical direction to the Contractor concerning use of the 
funds which remain in the Task Order to prepare draft deliverables, interim work products, and 
any necessary working files in an electronic format which is supported by EPA, and furnish these 
to the TOPO. 

K. ATTACHMENTS: 

This section provides additional detailed project background or other necessary reference 
materials for contractor performance: 

Attachment 1: Conceptual Model & Data Analysis Memo 
Attachment 2: NPDES Memo 
Attachment 3: Other Sources Memo 
Attachment 4: Tributary Memo 
Attachment 5: QAPP 
Attachment 6: Modeling set-up Memo; and, 
Attachment 7: Updates to the Modeling Quality Assurance Project Plan for Ohio River Bacteria 
TMDL Development 
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virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A ~5E~~~~~ ~~~ffo~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Bilateral; 52.232-32 Performance-Based Payments 

E. IMPORTANT: Contractor O is not. 00 is required to sign this document and return ------=1"-- copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion 

The purpose of this modification is to allow for Performance Based Payments on this Firm 
Fixed Price Task Order in accordance with the attached payment schedule. All other terms 
and conditions shall remain unchanged. 

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016 
LIST OF CHANGES: 

Reason for Modification : Other Administrative Action 
Section I: Clause, 52.232-32, is incorporated as 
follows: 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _05510007 /00 2 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

52. 232-32 Performance-Based Payments. (APR 2012) 
(a) Amount of payments and limitations on 
payments. Subject to such other limitations and 
conditions as are specified in this contract and 
this clause, the amount of payments and 
limitations on payments shall be specified in the 
contract's description of the basis for payment. 
(b) Contractor request for performance-based 
payment. The Contractor may submit requests for 
payment of performance-based payments not more 
frequently than monthly, in a form and manner 
acceptable to the Contracting Officer. Unless 
otherwise authorized by the Contracting Officer, 
all performance-based payments in any period for 
which payment is being requested shall be 
included in a single request, appropriately 
itemized and totaled. The Contractor's request 
shall contain the information and certification 
detailed in paragraphs (1) and (m) of this clause. 

(c) Approval and payment of requests. (1) The 
Contractor shall not be entitled to payment of a 
request for performance-based payment prior to 
successful accomplishment of the event or 
performance criterion for which payment is 
requested. The Contracting Officer shall 
determine whether the event or performance 
criterion for which payment is requested has been 
successfully accomplished in accordance with the 
terms of the contract. The Contracting Officer 
may, at any time, require the Contractor to 
substantiate the successful performance of any 
event or performance criterion which has been or 
is represented as being payable. 
(2) A payment under this performance-based 
payment clause is a contract financing payment 
under the Prompt Payment clause of this contract 
and not subject to the interest penalty 
provisions of the Prompt Payment Act. The 
designated payment office will pay approved 
requests on the 30th day after receipt of the 
request for performance-based payment by the 
designated payment office. However, the 
designated payment office is not required to 
provide payment if the Contracting Officer 
requires substantiation as provided in paragraph 
(c) (1) of this clause, or inquires into the 
status of an event or performance criterion, or 
into any of the conditions listed in paragraph 
(e) of this clause, or into the Contractor 
certification. The payment period will no.t begin 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C-l 2_055 /000?/00 2 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

until the Contracting Officer approves the 
request. 
(3) The approval by the Contracting Officer of a 
request for performance-based payment does not 
constitute an acceptance by the Government and 
does not excuse the Contractor from performance 
of obligations under this contract. 
(d) Liquidation of performance-based payments. 
(1) Performance-based finance amounts paid prior 
to payment for delivery of an item shall be 
liquidated by deducting a percentage or a 
designated dollar amount from the delivery 
payment. If the performance-based finance 
payments are on a delivery item basis, the 
liquidation amount for each such line item shall 
be the percent of that delivery item price that 
was previously paid under performance-based 
finance payments or the designated dollar amount. 
If the performance-based finance payments are on 
a whole contract basis, liquidation. shall be by 
either predesignated liquidation amounts or a 
liquidation percentage. 
(2) If at any time the amount of payments under 
this contract exceeds any limitation in this 
contract, the Contractor shall repay to the 
Government the excess. Unless otherwise 
determined by the Contracting Officer, such 
excess shall be credited as a reduction in the 
unliquidated performance-based payment 
balance(s), after adjustment of invoice payments 
and balances for any retroactive price 
adjustments. 
(e) Reduction or suspension of performance-based 
payments. The Contracting Officer may reduce or 
suspend performance-based payments, liquidate 
performance-based payments by deduction from any 
payment under the contract, or take a combination 
of these actions after finding upon substantial 
evidence any of the following conditions: 
(1) The Contractor failed to comply with any 
material requirement of this contract (which 
includes paragraphs (h) and (i) of this clause). 
(2) Performance of this contract is endangered by 
the Contractor's-
(i) Failure to make progress; or 
(ii) Unsatisfactory financial condition. 
(3) The Contractor is delinquent in payment of 
any subcontractor or supplier under this contract 
in the ordinary course of business. 
(f) Title. (1) Title to the property described in 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET EP-C- 12 _055 10007 / 00 2 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A ) 

SUPPLIES/SERVICES 

(B) 

this paragraph (f) shall vest in the Government. 
Vestiture shall be immediately upon the date of 
the first performance-based payment under this 
contract, for property acquired or produced 
befo re that date. Otherwise, vestiture shall 
occ ur when the propert y is or should have been 
allocable or properly chargeable to this contract 
(2) "Property," as used in this clause, includes 
all o f the f o llowing described items acquired or 
produced by the Contractor that are or should be 
allocable or properly chargeable to this contract 
under sound and generally accepted accounting 
principles and practices: 
(i) Parts, materials, inventories, and work in 
process; 
(ii ) Special too li n g and special test equipment 
to which the Government is to acquire title; 
(iii) Nondurable (i.e., noncapital) tools, jigs, 
dies, fixtures, molds, patterns, taps, gauges, 
test equipment and other similar manufacturing 
aids, title to which would not be obtained as 
special tooling under subparagraph ( f) ( 2 ) (ii) of 
this clause; and 
(iv) Drawings and technical data, to the extent 
the Contractor or subcontractors are required to 
deliver them to the Government by other clauses 
of this contract. 
( 3 ) Although title to property is in the 

Government under this clause, other applicable 
clauses of this contract (e.g., the termination 
clauses) shall determine the handling and 
disposition of the propert y . 
(4) The Contractor may sell any scrap resulting 
from production under this contract, without 
requesting the Contracting Officer's approval, 
provided that any significant reduction in the 
value of the property to which the Government has 
title under thi s clause is reported in writing to 
the Contracting Officer. 
(5) In o rder to acquire for its own use or 
dispose of property to which title is vested in 
the Gov ernment under this clause, the Contractor 
shall obtain the Contracting Officer's advanc e 
approval of the action and the terms. If 
approved, the basis for payment (the events or 
performance criteria) to which the property is 
related shall be deemed to be not in compliance 
with the terms of the contract and not payable 
(if the property is part of or needed f o r 
performance ) , and the Contractor shall refund the 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _055100071002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 
S\JPPLIES/SERVICES 

(B) 

related performance-based payments in accordance 
with paragraph (d) of this clause. 
(6) When the Contractor completes all of the 
obligations under this contract, including 
liquidation of all performance-based payments, 
title shall vest in the Contractor for all 
property (or the proceeds thereof) not-
( i) Delivered to, and accepted by, the Government 
under this contract; or 
(ii) Incorporated in supplies delivered to, and 
accepted by, the Government under this contract 
and to which title is vested in the Government 
under this clause. 
(7) The terms of this contract concerning 
liability for Government-furnished property shall 
not apply to property to which the Government 
acquired title solely under this clause. 
(g) Risk of loss. Before delivery to and 
acceptance by the Government, the Contractor 
shall bear the risk of loss for property, the 
title to which vests in the Government under this 
clause, except to the extent the Government 
expressly assumes the risk. If any property is 
lost (see 45.101), the basis of payment (the 
events or performance criteria) to which the 
property is related shall be deemed to be not in 
compliance with the terms of the contract and not 
payable (if the property is part of or needed for 
performance), and the Contractor shall refund the 
related performance-based payments in accordance 
with paragraph (d) of this clause. 
(h) Records and controls. The Contractor shall 
maintain records and controls adequate for 
administration of this clause. The Contractor 
shall have no entitlement to performance-based 
payments during any time the Contractor's records 
or controls are determined by the Contracting 
Officer to be inadequate for administration of 
this clause. 
(i) Reports and Government access. The Contractor 
shall promptly furnish reports, certificates, 
financial statements, and other pertinent 
information requested by the Contracting Officer 
for the administration of this clause and to 
determine that an event or other criterion 
prompting a financing payment has been 
successfully accomplished. The Contractor shall 
give the Government reasonable opportunity to 
examine and verify the Contractor's records and 
to examine and verify the Contractor's 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _05510007 /00 2 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

performance of this contract for administration 
of this clause. 
(j) Special terms regarding default. If this 
contract is terminated under the Default clause, 
(1) the Contractor shall, on demand, repay to the 
Government the amount of unliquidated 
performance-based payments, and (2) title shall 
vest in the Contractor, on full liquidation of 
all performance-based payments, for all property 
for which the Government elects not to require 
delivery under the Default clause of this 
contract. The Government shall be liable for no 
payment except as provided by the Default clause. 
( k) Reservation of rights. ( 1) No payment or 
vesting of title under this clause shall -
(i) Excuse the Contractor from performance of 
obligations under this contract; or 
(ii) Constitute a waiver of any of the rights or 
remedies of the parties under the contract. 
(2) The Government's rights and remedies under 
this clause-
( i) Shall not be exclusive, but rather shall be 
in addition to any other rights and remedies 
provided by law or this contract; and 
(ii) Shall not be affected by delayed, partial, 
or omitted exercise of any right, remedy, power, 
or privilege, nor shall such exercise or any 
single exercise preclude or impair any further 
exercise under this clause or the exercise of any 
other right, power, or privilege of the 
Government. 
(1) Content of Contractor's request for 
performance-based payment. The Contractor's 
request for performance-based payment shall 
contain the following: 
(1) The name and address of the Contractor; 
(2) The date of the request for performance-based 
payment; 
(3) The contract number and/or other identifier 
of the contract or order under which the request 
is made; 
(4) Such information and documentation as is 
required by the contract's description of the 
basis for payment; and 
(5) A certification by a Contractor official 
authorized to bind the Contractor, as specified 
in paragraph (m) of this clause. 
(m) Content of Contractor's certification. As 
required in paragraph (1) (5) of this clause, the 
Contractor shall make the following certification 
Continued ... 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _ 05510007 /002 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

in each request for performance-based payment: 
I certify to the best of my knowledge and belief 
that-
( 1) This request for performance-based payment is 
true and correct; this request (and attachments) 
has been prepared from the books and records of 
the Contractor, in accordance with the contract 
and the instructions of the Contracting Officer; 
(2) (Except as reported in writing on 
~~~~~-), all payments to subcontractors and 
suppliers under this contract have been paid, or 
will be paid, currently, when due in the ordinary 
course of business; 
(3) There are no encumbrances (except as reported 
in writing on ) against the property 
acquired or produced for, and allocated or 
properly chargeable to, the contract which would 
affect or impair the Government's title; 
(4) There has been no materially adverse change 
in the financial condition of the Contractor 
since the submission by the Contractor to the 
Government of the most recent written information 
dated ; and 
(5) After the making of this requested 
performance-based payment, the amount of all 
payments for each deliverable item for which 
performance-based payments have been requested 
will not exceed any limitation in the contract, 
and the amount of all payments under the contract 
will not exceed any limitation in the contract. 
(End of clause) 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 2 7 711 

Period of Performance: 07/22/2013 to 09/30/2014 
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1 I 3 
2. AMENQMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. ,5. PROJECT NO. (It applicable) 

003 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE ICPOD 

(FOR U.S. MAIL ONLY) CPOD 
US Envir onmental Protection Agency US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No. , street. county, State and ZIP Code) 

ETRA TECH, INC. 
0306 EATON PLACE STE 

T 

1 
F AIRFAX VA 220302201 

CODE l(b)(4) I 

340 

FACILITY CODE 

26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

(X) 9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-055 
0007 
10B. DATED (SEE ITEM 13) 

07 /22/201 3 
11. THIS ITEM ONLY APPL11::; IV AM1:11uMENTS OF SOLICITATIONS 

O The above numbered solicttation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 is extended. 0 is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO'M.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14, 

CHECK ONE A. ~~gEcRH~~GI~ \?r~~Efo~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE· AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

u. v 1 HER (Speciry type or modification and autnority) 

X Bilateral; 52.242-17 Government Delay of Work for FFP 

E. IMPORTANT: Contractor D Is not. !ID Is required to sign this document and return 1 copies to the Issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion 

The purpose of this modification is to incorporate a r ev i sed performance based payment 
schedule due to excusable government delay , see attached schedule. All other terms and 
conditions shall remain unchanged. 

TOPO : Jean Chrusc icki Max Expire Date: 03/31/2016 

LIST OF CHANGES : 
Reason for Modification : Incorporate revised performance based payments schedule. 
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Payment: 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
, 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. ,5. PROJECT NO. {If applicable) 

004 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY {If other than Item 6) CODE jCPOD 

(FOR U.S. MAIL ONLY) CPOD 
US Environmental Protection Agency US Environmental Protection Agency 
26 West Martin Luther King Drive 26 West Martin Luther King Drive 
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-
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x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-055 
0007 
10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I FACILITY CODE 07/22/2013 

11. THIS ITEM ONLY APPLIES TO AME11uMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended, O is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of lhis amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

x FAR 52.242-17 Government Delay of Work 
D. 01 HER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not, IRl is required to sign this document and return ------'1"'-- copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION {Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
Ohio River Bacteria Total Maximum Daily Load (TMDL) Phase IV Completion 

The purpose of this modification is to incorporate a revised performance based payment 

schedule due to excusable government delay, see attached schedule. 

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement 
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIOROERS. fT MODIFIES M CONTRACTiORDER NO.AS OESCfli.llli'D INtTElll H. 

CHECK QNE A. b~3r:iH~~~~?ri~rn.)~ ISSlJel) PURSUANT TO. {Specify ·~-ty) THI! CHANGES SET FORT>i IN ITEM 14 ARE MADE IN THECOIHRACT 

e. lHf: l\00V5 NUMBERS() CON TRAC l/OROER IS MOOIF1eo TO REFLECT .THE AOMINISTRA TIV~ CH .. NGES (Suell as cl>iona&• in pa)ing · dllic~. 
apprtJPllRliof1 dlJta, elc) SET FORTH lfj ITE'M 14, PURSUANT TO THE AUTHORITY OF FAR'43. 103(b). ' 

L AGREEMENT IS ENTl:Reo INT() PURSUANT TO AUJi'iORffY or: 
x Gove.rnment De l uy of Work 

----r-,."",,..,,m-=== ===:110iiil3ii8iitra•morkyf 
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E. IMPORTANT: ConlJDdtw" 

l.i\JN!; Number: l(b)(4) I 
T~ie p.1:1rpose of this mod ification is to incorporate ;. revis¢d perfotmance ba,\'ied P•>Yili<?nt 
schedule due t(i 9ove rn:n<'Jnt delay . As a resu 1 t of the delay, .the period of pei::formµ.nce of 

t he order is extended through M<ti' 15, 2015, and the firm fixed !?rice is .r.ev.b;;ed to 
$156 , 144 ., an increase cf $56 , l.&2 . 

TOPO: Jean Chruscicki Ma>: ~:x p:ir e Da te: 03/31/20 16 
UST OF CHANGES: 

l~eason for Modification: Suppl'"r:<Hnt<ll A'.;reem(~nt 

CHMIGE S FOR LIN!: l.'l'F..\M Nl!MHr;.H: 

Cont:J.rn..red ... 
Cll'..cept ru pr<1vtC:•d t\crv1n. en ••nn.s and coocHiOl'\s· of lho .oocumont rotorenc:eo m Item SA Of 10A1 .as .heretororf't' ~ad, remains un<:hang.O-andJI\ 1Usi·.· tO;c9 4ind·: .eft'~-C:I 
!~I\. NAME ANO llTLE OF S1$Nl!l'l (fype or Plint) ,18,,\, NAME A.NO ITLE 01" CONTRACT!NG OFfJCEi'l(typa orpiint) 

George Townsend, Vice President 
159. CONl'l:(ACT~iOFF!IROR 

~~ .... ../ 
----'-'r~t;;;·;;p;;;;;;;;~~·;o Xiin> 

NSN 7.$40·0·i· 1 ~2·8010 
Prttvf~1 ttdltioo ur:i~sable 

Noelle .Mill s 

8/26/2014 
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1 I 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. ,5. PROJECT NO. (If applicable) 

005 See Block 16C PR-R5-14-00606 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE ICPOD 

(FOR U.S. MAIL ONLY) CPOD 
US Environmental Protection Agency US Environmental Protection Agency 
26 West Martin Luther King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 45268 Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

T 

1 
F 

ETRA TECH, INC. 
0306 EATON PLACE STE 
AIRFAX VA 220302201 

340 9B. DATED (SE!E ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-C-12-055 
0007 
10B. DATED (SEE ITEM 13) 

CODE l(b)(4) I FACILITY CODE 07 /22/2013 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICllATloNS 

DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Olfers Dis extended, Dis not extended. 

Olfers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
Net Increase: $56,162.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. I,~gEcRH~~~~ \?r-~~Efol(' ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

x FAR 52.242-17 Government Delay of Work 
D. HER ( pacify type of modification and authority) 

E. IMPORTANT: Contractor D is not. IBJ is required to sign this document and return ------'1"--- copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
The purpose of this modification is to incorporate a revised performance based payment 

schedule due to government delay. As a result of the delay, the period of performance of 

the order is extended through May 15, 2015, and the Firm Fixed Price is revised to 

$156,144, an increase of $56,162. 

TOPO: Jean Chruscicki Max Expire Date: 03/31/2016 

LIST OF CHANGES: 

Reason for Modification: Supplemental Agreement 

CHANGES FOR LINE ITEM NUMBER: 1 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTORIOFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

Noelle Mills 

15C. DATE SIGNED 11 16C, DATE SIGNED 

11.~IC 
SIGHATURI 08/27 /2014 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _055100071005 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

Total Amount changed 
from $99,982.00 to $156,144.00 
Obligated Amount for this modification: $56,162.00 
Incremental Funded Amount changed from $99,982.00 
to $156,144.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
14-15-B-87FT-202BD4X23-2505-1487TE5002-001 
Beginning FiscalYear 14 
Ending Fiscal Year 15 
Fund (Appropriation) B 
Budget Organization 87FT 
Program (PRC) 202BD4X23 
Budget (BOC) 2505 
Job # (Site/Project) 
Cost Organization 
DCN-LineID 1487TE5002-001 
Amount: $56,162.00 
Delivery: 365 Days After Award 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 07/22/2013 to 05/15/2015 
In consideration of the modification agreed to 
herein as complete equitable adjustments for the 
Contractor's proposal dated July 1, 2014, as 
revised via email August 20, 2014, the Contractor 
hereby releases the Government from any and all 
liability under this contract for further 
equitable adjustments attributable to such facts 
or circumstances giving rise to the proposal. 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 3 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



EP-C-12-055, Task Order 7 

Payment Schedule 

Tt Proposed 
Revised 

Deliverable Schedule Payment 

Task lA. Preliminary Calibration 2/21/14 < (b)(4) 
~ 

Task 5. Participation in Workgroup Meeting 7/17/14 

Task lB. Support USACE w/ HEC-RAS Model 
Development & Process New CSO Data 9/12/14 ~ 
Task lC. Refine, Calibrate/Validate Model 10/17/14 ( 

' 
Task 2. Complete Modeling Results Report 10/31/14 

Task 3 . .TMDL Scenario Modeling Efforts 11/14/14 

Task 4. Development of a Draft TMDL 1/30/15 ~ 

Task 5. Participation in Public Meetings 3/27/15 ( 

Task 6. Development of a Final TMDL 5/15/15 ~ 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I , ' CONTRACT ID CODE l"'A~i; 'T"'"'<ses 
3 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO, 15. ·PROJECT Nd; llflp¢e8bliJ 

006 See Block 16C 
6. ISSUEDBY CODE CPOD 7. ADMINISTERED BY (If other th9n Item 6) cooE jCPOD 

(FOR lJ. s. MAIL ONLY) CPOD 
us Environmental Protection Agency us Environmental Protection Agency 
26 West Martin Luther King Drive 26 West 'Martin Luther King D . .rive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 45268 Cinc:innati OH 4.52 68 

B. NAME AND ADDRESS OF CONTRACTOR fNo,, •ireet. counry, s- amt ZIP Codll) (x) 9A. AMENDMENT OF SOUCIT ATION NO, 
,___ 

T ETRA TECH', INC. 
10306 EATON PLACE STE 3 40 9B. DATED (SEE ITEM 11) 

FAIRFAX VA 220302201 

x 10A. MODIFICATION OF CONTRACTIORQER NO. 
EP-C-12-055 
0007 
109. DATED (SEE/TEM13) 

CODE l(b)(4) I FACILITY CODE 07/22/2013 

"· '""" llt:M ONLY ,.,.,.Ut:l> IV · vr SOLICI ,,.. , 1.,,.., 
O The above numbered aollcilalion is amended as aet forth In Item 14. The hour and date specified for receipt of Offe" Qi• e.tended. Dis not<!xtended. 

Offers must acknowledge receipt of this amendmenl prior lo !ho hour and date specified in the sollcilation or as amended. by one or Iha loHowlng method•: (a):By .completing 
llems a and 15, and returning copies of tho amendment: (b) By acknowkldging receipt of this amendment on each copy of lhe 61rer aubrMtli(I; .or (c} By 

separate letter or telegram whic:h inciudea a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNO'M.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESUL TIN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such Change·may be made by telegram or letter. provided each telegram or letter ml!keueference 
to Iha sollcllaUon and this amendment. and. ls re.celved prior to the opening hour and date specified. 

f 2 ACCOUNTING ANO APPROPRIATION DATA(lfrequired) 

S.ee Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS' IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRlflEi:) IN l'l'EM 14. 

CHfiCK 0.N" A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify autholity) THE,CHANGES SET FORTH IN ITEM t4 ARE MADE! IN Tf';IE CQl)ITRACT 
ORoeRNO. IN ITEM 1QA. . .. . . . . . . . . . . .... . 

S. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as chanfleS'{n pa'Yfflg otf/1;e. 
11ppi'Opnaflon dale, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORffY 0~ : 

x FAR 52. 242-17 Government Delay of Work 
Cl . o 1 Htt<(Specify type Qfmoamca01>n and authonty) 

E. IMPORTANT: Contractor CJ Is nol. Iii) is required to sign this document and return 1 copies to the Issuing olftce' 

14' DESCRIPTION OF AMENDMENTIMOOIFICA TION (Orp11nlzed by UCF section headings, including SO/icfletlon/contract ~ubject metier where f~a~bfe;) 

DUNS Number: l(b)(4) I 
The purpose of this modification is to incorporate a revised performance based. payment 
schedule due to government delay. As a result of the delay, the period of performan<;e of 
the o rde r is extended through October 1, 2015. 
TOCOR: Jean Chrus c icki Max Expire Date: 03/31/2016 
LIST OF CHANGES: 
Reason for Modi fication : Other Ad111inistr.ativt:i Act.ion 
CHANGES FOR LI NE ITEM NUMBER: 1 
End Dat:e changed from 15-MAY--15. to 31-0CT-15 

Period of Performance 07/22/2013 to 10/01/2015 
Con t inued ... 
Except as prollided herein. all terms and l'Onditioos of the document referenced in !tern 9Aoi .10A. as herlttoiore ·Chal)ged, remains.unchanged and lnflill foree and,effl!j:\. 

15A NAME ANO TITLE OF SIGNER~ orpiinl) 1 &A. NAME AND TITLE OF CONTRACTING OFFli;;ER (iy~· or plinl) 

George Townsend, Vice President 

15B. CONTRACTOR/OFFEROR 

~~ 
(Signeturo of ,,.,.on alllhoriztd ~ •lgn) 

NSN 7540·01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

5/4/201 s 

Courtne.Y Stallworth 
16C. DATE SIGNED 

6 4/20('5 
STANOARI:) FORM 30 (REV. 10·&3) , 
Pre~bed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12_055100071006 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

Payment: 

SUPPLIES/SERVICES 

(B) 

RTP Finance Center 
US Environmental Protection Agency 
RTF-Finance Center 
Mail Drop Dl43-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 07/22/2013 to 05/15/2015 
In consideration of the modification agreed to 
herein as complete equitable adjustments for the 
Contractor's proposal dated April 7, 2015, as 
revised via email Ap~il 17, 2015, the Contractor 
hereby releases the Government from any and all 
liability under this contract for further 
equitable adjustments attributable to such facts 
or circumstances giving rise to the proposal. 

NSN 7540·01-162-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 3 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



EP-C-12-055, Task Order 7 

Award: 07/22/2013 

Deliverable 

Task lA. Preliminary Calibration 

Task 5. Participation in Workgroup Meeting 

Task 18. Support USACE w/ HEC-RAS Model 

Development & Process New CSO Data 

Task lC. Refine, Calibrate/Validate Model 

Task 2. Complete Modeling Results Report 

Task 3. TMDL Scenario Modeling Efforts 

Task 4. Development of a Draft TMDL 

Task 5. Participation in Public Meetings 

Task 6. Development of a Final TMDL 

Tt Proposed 

Revised 

Schedule 

2/21/14 

7/17/14 

9/12/14 

10/17/14 

10/31/14 

11/14/14 

3/12/15 

7/15/15 

10/1/15 

Cumulative 

Percent Percent Payment 

9.6% 9.6% ( (b)(4) 

3.4% 13.0% 

30.0% 43.0% 

13.0% 56.0% c 

5.0% 61.0% 

5.0% 66.0% 

17.0% 83.0% c 

7.0% 90.0% c 

10.0% 100.0% 

$156,144.00 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

007 

(FOR U.S. MAIL ONLY) 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Codc0: NWD 
Cincinnati OH 45268 

1, CONTRACT ID CODE PAGE OF PAGES 

1 3 
4. REQUISITION/PURCHASE REQ, NO, 5. PROJECT NO. (If applicable) 

CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OU 45268 

B~NAM_E_· _A_N_D_A-DDRE··-S_S_O_F_C_O_N_TRA_C_,T_O_R_(N_o_, -sr-, .. -,-, c--ou-,-,,y-. -s,-.,-.-m-,d-ZIP,_C_O<i-.,-) ----+-(x-)~9-A-, _A_M_E-NDMENT ciF"scii:ic'ITATION NO-- --------------

TETRA TECH, INC. 
10306 EATON PLACE STE 340 
FAIRFAX VA 220J02201 

x 

98.DATED 

0007 

The above numbered solicitation is amended as set forth in ltorn 14. The hour and date specified for receipt of Offers [Jis extended, []is notaxtended. 

Offers must acknowledge receipt of this amendment prior to the hour .and date specified in the solicitation or as amended, by one of thfl following methods: {a) By completing 

Items 8 and 15, and returning GOpies of the amendment; (b) By acknowledging receipt of this amendment on each GOPY of the offer submitted; or (c) By 

snparate letter or 1011,gram which includes a refeienco to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVE.OAT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. lfby 
vlrttie of this amondrnent you desin·l to change an offer already submitted. such change may bo made by telegram or letter, provided each telegram or letter makes reference 
to tho solicitation and this amendment, and ts rnceived prior to t·h···"·o ... P ... en __ in.::g_h._ou_r_•_n_d_d_ai_e_s_p:_e_c_ifi_ed_. _________________________ , _______ _ 

[)ee Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A b~~ECRH~~9~ i~~lfuffo~ ISSUED PURSUANT TO: (Specify autltority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes;,, paying office, 
appropriation date, ate.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43,103(b), 

x 

E. IMPORTANT: Contractor C::J ts not, IRI Is required to sign this document and rotum ___ __.l ___ copieii to the Issuing o[fice. 

14. DESCR.lrrio_N_O_F_A_M_E_N_D_M_E-:N_T_l_M_O_D_IFICATION (Organized -;;;:ucF' section hfiadings, in;luding solicfi~li~;,;c-;,;troct subje;1··m--o-ffe_r_w_h_o_ro_•,..oo-s-ib-le-.)------·-·---·-"--

DUNS Number: l(bJ(41 I 
The purpose of this modification is to incorporate a revised performance based payment 

schedule due to government delay. As a result of the delay, the period of performance of 

the order is extended through March 31, 2016. 

TOCOR: Jean Chruscicki Max Expire Date: 03/31/2016 

LI$I' OF' CHANGES; 

I~eason for Modjf:ication: Other Administrative Action 

Per.iod Of Performance Enci Date chanqed from O'J-ocr-15 t:o 31-MAR-16 

CHANGES FOR LINE ITEM NUMBER: 1 

End Date changccd from 01-0CT-15 to 31-MAR-16 

Continued 

Previous edition unu$able 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 . CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15· PROJECT NO. (If applicable) 

007 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE JCPOD 

(FOR U.S. MAIL ONLY) CPOD 
US Environmental Protection Agency US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

.8. NAME AND ADDRESS bF CONTRACTOR (No., street, county, State end ZIP Code) 

ETRA TECH, INC. T 
A 

1 
F 

ttn: George Townsend 
03 0 6 EATON PLACE STE 
AIRFAX VA 220302201 

CODE l (b)(4) I 

340 

FACILITY CODE 

11. THl5 ITEM ONLY APPL11:5 TO 

26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 

(x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SB. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. x EP-C-12-055 
0007 
10B. DATED (SEE ITEM 13) 

07/22/2013 
NT5 OF 50LICITATION5 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended, O is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submilled; or (c) By 

separate leller or te legram which includes a reference to the solicttation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtu<i of this amendment you desire to change an offer already submitted, such change may be made by telegram o.r letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. b~1gEcRH~~GI~ \?r~~ffo~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). · 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

x FAR 52 .242-17 Government Delay of Work 
D. v 1 Mt:R (Specify type of modi~cat1on ana authonty) 

E. IMPORTANT: Contractor 0 is not. IRl is required to sign this document and return ______ 1 __ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 
The purpose of this modification is to incorporate a revised performance based payment 

schedule due to government delay. As a result of the delay, the period of performance of 
the order is extended through March 31, 2016. 
TOCOR: Jean Chruscicki Max Expire Date: 03/3 1 /20 1 6 
LI ST OF CHANGES : 

Reason for Modification: Other Administrative Action 

Period Of Performance End Date changed from 01-0CT-15 to 31-MAR-16 

CHANGES FOR LINE ITEM NUMBER: 1 

End Date changed from 01-0CT-15 to 31-MAR-16 
Cont inued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

158 .. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540·01 ·152·8070 
Previous edition unusable 

15C. DATE SIGNED 

Noelle Mills 

168. UNITED STATES OF AMERICA 

~ vn..:1!J.tJ 
(Signature of Contracting Officer) 

•'-tct:ftONIC 
SIGNATURE 

16C. DATE SIGNED 

09/16/2015 

STANDARD FORM 30 (REV. 10·83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _055100071007 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

Delivery: 03/16/2016 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 2771 1 

FOB: Destination 
Period of Performance: 07/22/2013 to 03/31/2016 
In consideration of the modification agreed to 
herein as complete equitable adjustments for the 
Contractor's email dated August 19, 2015, the 
Contractor hereby releases the Government from 
any and all liability under this contract for 
further equitable adjustments attributable to 
such facts or circumstances giving rise to the 
proposal. 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4·86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

008 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE ICPOD 

(FOR U.S. MAIL ONLY) CPOD 
US Environmental Protection Agency US Environmental Protection Agency 
26 West Martin Luther King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cincinnati OH 45268 Cincinnati OH 45268 

.a. NAME AND ADDRESS OF CONTRACTOR (No., str••I, county, State end ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

ETRA TECH, INC. 
ttn: George Townsend 
0306 EATON PLACE STE 

T 
A 

1 
F AIRFAX VA 220302201 

CODE l(b)(4) I 

-
9B. DATED (SEE ITEM 11) 

340 

10A. MODIFICATION OF CONTRACT/ORDER NO. x EP-C-12-055 
0007 
10B. DATED (SEE ITEM 13) 

FACILITY CODE 07/22/2013 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 0 Is extended. 0 is not extended. 
Offers must acknowledge recaipt of this amendment prior to the hour and date specified in .the solicitation or as amended , by one of the following methods: (a) By completing 
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (ff required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

x FAR 52.242-17 Government Delay of Work 
O. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor 0 is not. 00 Is required to sign this document and return ------'1"'-- copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: l(b)(4) I 

TOCOR: Jean Chruscicki Max Expire Date: 09/30/2016 

LIST OF CHANGES: Reason for Modification : Other Administrative Action 

This modification is issued to incorporate the following contractual changes: 
1. To incorporate a revised performance based payment schedule due to government delay. 

As a result of the delay, the period of performance of the task order is extended through 
September 30, 2016. 

2. All other terms and conditions remain unchanged. 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A NAME ANO TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

158. CONTRACTOR/OFFEROR 

(Signature of person authorized to sign) 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

Noelle Mills 

168. UNITED STATES OF AMERICA 

(Signature of Contracting Officer) 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _05510007 /OOB 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

CHANGES FOR LINE ITEM NUMBER: 1 
End Date changed from 31-MAR-16 to 30-SEP-16 

CHANGES FOR DELIVERY LOCATION: CPOD 
Delivery Date changed from 03/16/2016 to 
09/30/2016 

In consideration of the modification agreed to 
herein as complete equitable adjustments for the 
Contractor's email dated January 26, 2016, the 
contractor hereby releases the Government from 
any and all liability under this contract for 
further equitable adjustments attributable to 
such facts or circumstances giving rise to the 
proposal. 
Delivery: 09/30/2016 
Delivery Location Code: CPOD 
CPOD 
US Environmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 
109 TW Alexander Drive 
Durham NC 27711 

FOB: Destination 
Period of Performance: 07/22/2013 to 09/30/2016 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 338 (4-86) 
Sponsored by GSA 
FAR (48 CFR\ 53.110 

2 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 . CONTRACT ID CODE I PAGE OF PAGES 

i I 3 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

008 See Block 16C 
6. ISSUED BY CODE CPOD 7. ADMINISTERED BY (If other than Item 6) CODE ICPOD 

{FOR u . s. MAIL ONLY) CPOD 
us Environmental Protection Agency us Environmental Protection Agency 
26 West Martin Luth'1r King Drive 26 West Martin Luther King Drive 
Mail Code: NWD Mail Code: NWD 
Cinc innati. OH 45268 Cincinnati OH 45268 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county, State and ZIP Code) 

J& 
9A. AMENDMENT OF SOLICITATION NO. 

ETRA TECH, INC. T 

A 
1 
F 

ttn: George Townsend 
0306 EATON PLACE STE 

!AIRFAX VA 2203 02201 

CODE l(b)(4) I 

9B. DATED (SEE ITEM 11) 

340 

10A. MODIFICATION OF CONTRACT/ORDER NO. x EP-C-12-055 
0007 
108. DATED (SEE ITEM 13) 

FACILITY CODE 07/22/2013 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended. O is not extended. 

Offers must acknowledge receipt of this amendmenl prior lo the hour and date specttied in the solicitation or as amended • by one of the following methods: (a) By completing 

Items 6 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of Iha offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of th is amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment and is received prior to the opening hour and date specified. 
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

x FAR 52.242-17 Government Delay of Work 
D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor [J is not. IRl is required to sign this document and return ______ l __ copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter wher~ feasible.) 

DUNS Number: l(b)(4) I 
TOCOR: Jean Chruscicki Max Expire Date: 09/30/2016 

LIST OF CHANGES : Reason for Modification : Other Administrative Action 

This mod if i cat ion is issued to incorporate the following contractual changes: 

1. To incorpo rate a revised performance based payment schedule due to government delay. 

As a result of the delay, the period of performance of the task order is extended through 
September 30, 2016. 

2. All other terms and conditions remain unchanged. 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 1 OA, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

George Townsend, Vice President 
158. CONTRACTOR/OFFEROR 

~~ ... ._/ 

(Signature of person authorized to sign) 

NSN 7540-01-1 52-8070 

Previous edition unusable 

15C. DATE SIGNED 

2/5/2016 

Noelle Mills 

168. UNITED STATES OF AMERICA 16C. DATE SIGNED 

ijjft{Qae c{)i.J2!2 --- 2/8/2016 
(Signature of Contracting Officer) 

STANDARD FORM 30 (REV. 10-83) 

Prescribed by GSA 

FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 
CONTINUATION SHEET EP-C- 12 _055100071008 

NAME OF OFFEROR OR CONTRACTOR 

TETRA TECH, INC. 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

CHANGES FOR LINE ITEM NUMBER: 1 
End Date changed from 31-MAR-16 to 30-SEP- 16 

CHANGES FOR DELIVERY LOCATION : CPOD 
Delivery Date changed from 03/16/20 1 6 to 
09/30/20 1 6 

In consideration of t he modification agreed t o 
herein as complete equitable adjustments for the 
Contrac tor's email dated January 26 , 2016 , the 
cont ractor hereby releases the Government from 
any and all liability under this contract for 
further equitabl e adjustments attributable to 
such facts or circums t a nces giving ri se to the 
proposal . 
Delive ry: 09/30/20 16 
Delivery Location Code: CPOD 
CPOD 
US Env ironmental Protection Agency 
26 West Martin Luther King Drive 
Mail Code: NWD 
Cincinnati OH 45268 USA 

Payment: 
RTP Finance Center 
OS Environmental Protection Agency 
RTP-Finance Center 
Mail Drop D143-02 

QUANTITV' UNIT 

(C) (D) 

UNIT PRICE 

(E) 

109 TW Alexander Drive ··.· 
Durham NC 27711 

FOB: Dest ination 
Period of Performance: 07/22/ 2013 to 09/30/2016 

NSN 7540·01-152-8067 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4·86) 
Sponsored by GSA 
FAR (48 CFR\ 53.110 

3 



Payment Schedule: 

Deliverable 
Task lA. Preliminary Calibration 

Task S. Participation in Workgroup Meeting 

Task 18. Support USACE w/ HEC-RAS Model 
Development & Process New CSO Data 

Task lC. Refine, Calibrate/Validate Model 

Task 2. Complete Modeling Results Report 

Task 3. TMDL Scenario Modeling Efforts 

Task 4. Development of a Draft TMDL 

Task 4a. Development of Public Notice Review TMDL 
Report 

Task Sa. Participation in Public Meetings 

Task Sb. Public Notice Meetings, ORSANCO Site 
Posting and Comment Inclusion in TMDL 

Task 6. Development of a Final TMDL 

Task 6. Furnish all Deliverables 

Revised 
Schedule 

1/28/2016 
Done 

Done 

Done 

Done 

Done 

Done 

Done 

Done 

Done 

8/1/16 

9/1/16 

9/30/16 

Contract EP-C-2-0SS 
Task Order 0007 
Modification 08 

Payment 
~ (b)(4) 
~ 

' 

~ 
~ 

' 
$ 

' 
' 

' 
I 

$1S6,144.00 




